SCHEDULE



TASK

Study Begins

Data Collection

Public Kick-off Meeting

Develop and Evaluate Alternatives

Environmental Evaluations

Continue Developing & Evaluating Design Alternatives

Alternatives Public Meeting

Finalize Engineering & Environmental Documents

Public Hearing

Submit Project Documents to Federal Highway Administration (FHWA)

FHWA Acceptance

A continuous community outreach process is integrated into every step of the project to ensure that the study area residents, businesses, the traveling public, and other interested parties hav

LEGEND











Public Hearing


Preliminary and Subject to Change



PD&E STUDY

SR-9/I-95 at SR-804/Boynton Beach Boulevard Interchange and SR-9/I-95 at Gateway Boulevard Interchange

SCHEDULE





SR 9/I-95 at Gateway Blvd/ Boynton Beach Blvd PD&E Study

Financial Project ID No(s) 435804-1-22-01 23 & 231932-1-22-01 ETDM No(s).: 14180 and 14181

				2017												
	Q	Quarter 4			Quarter 1			Quarter 2			Quarter 3			Quarter 4		
)t	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	
a	ve me	eaning	gful pa	rticip	ation	in the	e proc	cess.								