

ANTICIPATED PROJECT SCHEDULE



June 8, 2015 Project Initiation

Sept 17, 2015 Public Kickoff Meeting

Oct 2015 -June 2016 **Environmental & Engineering Data Collection and Analysis**

June 2016 Alternatives Public Meeting

April 2017

Draft Environmental & Engineering Documents

Jan 2018 Public Hearing

Feb 2018 Final Environmental & Engineering Documents

April 2018

Location and Design Concept Acceptance

SR-9/I-95 at SR-804/Boynton Beach Boulevard Interchange and SR-9/I-95 at Gateway Boulevard Interchange Project Development & Environment Study Palm Beach County, Florida Financial Project ID No(s).: 435804-1-22-01 and 231932-1-22-01 ETDM No(s).: 14180 and 14181

Preliminary and Subject to Change