
at Gateway Blvd/
SR 9/I-95

PD&E Study
Boynton Beach Blvd

Financial Project ID No(s) 435804-1-22-01 23 & 231932-1-22-01
ETDM No(s).: 14180 and 14181

PROJECT STUDY PROCESS

PHASE 1

Planning

PHASE 2

PD&E

PHASE 3

Design

PHASE 4
Right of Way 
Acquisition (if 

necessary)

PHASE 5

Construction

PHASE 6

Maintenance

OPTION TO 
OVERLAP
PD&E and 

DESIGN

Gateway 
Boulevard 

Construction 2024

Project Initiation:  Data Collection
Identify Transportation Issues & Develop Solutions

Public Kick-off Meeting:
Introduce the Study to the Public & Receive Input

Environmental & Engineering Analysis

Alternatives Public Workshop: Present
the Alternatives to the Public & Receive Input

Draft Environmental & Engineering Documents

Public Hearing: Final Opportunity for the Public to 
Make Verbal Statements About the Study

Final Environmental & Engineering Documents

Federal Highway Administration (FHWA)
Location and Design Concept Acceptance8
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FDOT Transportation Project
Delivery Process

FDOT PD&E Study Process


